STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  October 2012

Date: Qctober 29, 2012

CO-HA Builders, Inc. dba Applied
CONTRACTOR:  Surfacing Technology

Contract No. 59861 [ ./]

ADDRESS: 1726 Hau Street

DAGS Job No. 22-10-0638

City, State ZIP: Honolulu, Hi 96819

PROJECTTITLE:  Aloha Stadium, Field Upgrade and Replacement
CONTRACT FORA{SPECTION BRANCH USE

['\p{ SUBMITTAL REGISTER { 44 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,767,365.00 DUE MONTHLY:

{ ';} PROJECT SCHEDULE - INITIAL & ONGOING

{ \ALY REFORTS [ AOLLAFHDAWTS

MONTHLY ESTIMATE CHECKLIST
[ "(ngRACT NUMBER {AJECTNAME & LOCATION

CHANGE ORDERS

Total § 225,852.00 [ﬂL SIGNATURES

Adjusted Contract Amount $ 1,993,217.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 1,767,365.00 100.00% $ 225,852.00 $ 1,993,217.00
Retained REDUCED [X] $ -
Amount Subject to Payment $ 1,767,365.00 $ 225,852.00 $ 1,993,217.00
Payments to Date $ 1,678,998.00 $  214,480.00 $ 1,893,478.00
Payments Now Due $ 88,367.00 $  11,372.00 I $ 99,739.00
Payment No. FINAL[X ] 9

Ramarks:

1. Computed and Checked b
2. 1 certify that the above billis cortect, jusl, Ihat payment has not been received, and all paymoll
o P affidavits have been submitted, are current, or proper deductive exclusions have been made lo
- NOV - ] ﬂ;} g/ this request and at least 80% of our workforce resides in Hawaii.
?.’Recommended: Project I tor or Engineer Date: CO-HA Bu”ders: InC' dba Appa'ed SUTfaClng
\J 0 Dl\) Technology
3 IaTatty)
r N Ov - ] it Sfi Nare of Contractor
4. Recommeyided: Area Engineet : Date:
Fi A s
S Y/ L 919 / /o /
LY ;
‘ 2972

Date: By signature / Tile! ™ Secretary/Treasurer Date

b -

5. Approved: Branch Chief or District Engineer

The Public Wefks Ag .in'stral7lil’tes tha %ﬁken issued and the work perfomed
/ NOY - § 7
u State Public Works Adriristrator

ii




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2012

CONTRACTOR: CO-HA Builders, Inc. dba Applied Surfacing Technology Contract No.: 59861
PROJECT TITLE: Aloha Stadium, Field Upgrade and Replacement DAGS Job No.: 22-10-0638
o]
% CONTRACT
9 LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
CO-HA Builders, Inc. General Contractor ABC-14228 $1,546,426| $1,546,426] 100.00% 0% 301A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL! % RETAINED
C.J. Peterson Site/Asphait/Demo CT22153 $133.000 $193,000| 100.00% 0% $0
Paradise Reinforcing Reinforcing Steel C22291 $8,252 $8,252{ 100.00% 0% $0
Structural Pest Control Pest Control PC489 $1,702 $1,702| 100.00% 0% $0
Tomas Electric Electrical C15630 $17,985 $17,985] 100.00% 0% $0
#D1V/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#D1V/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/D! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

s

Initial - Project Inspector or Engineer

CO-HA Builders, Inc. dba Applied Surfacing Technology

Name of Contractor
/ Ll
c J
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

refzafr+

Date

By Signature



DPW-CIA 7/66

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2012

CONTRACTOR: CO-HA Builders, Inc. dba Applied Surfacing Technology Contract No.: 59861
PROJECT TITLE: Aloha Stadium, Field Upgrade and Replacement DAGS Job No.: 22-10-0638
a CHANGE
& ORDER
o] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT,
O [PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
CO-HA Builders, Inc. dba App|General Contractor ABC-23456 $198,848]  5198,848] 100.00% $01A
e
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
C J Peterson Site/Asphalt/Demao CT22153 $12,700 $12,700| 100.00% $0
Nuprecon Hazmat BC26918 $14,304 $14,304| 100.00% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#D1V/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B
EL%EEEESEHEEEEEEEEEEEHHE.‘iE.’Eiii,‘i.‘iii:'iiiiiéi:’i.‘ii:’iii.‘:’ii:’:’iiiiESE?E?H:’EHHEiiiiiEiESE:’iES55EEE:’%Eiiiiiiiiiiiiiiiiiiiﬁ
|_|CHANGE ORDER CONTRACT - RETAINED FROM PRINE AND SUBS (A+B) | $0|

I certify that the above retentions are correct for this request.

Checked/Verified by:

CO-HA Builders, Inc. dba Applied Surfacing Technology

Name of Contractor (\'z/)/g/f;l

- Initial - Project Inspector or Engineer
< W /9/2 Yre

By Signature ” Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
) DIVISION OF PUBLIC WORKS
QL, Monthly Payment Slip

v
PAYMENT NO.: 9 p PROJECT TITLE: ALOHA STADIUM - FIELD UPGRADE AND REPLACEMENT

BILLING MONTH: October-12 DAGS JOB NO.: 2 2-10-0638 CONTRACT NO.: 59861
CONTRACTOR: CO-HA BUILDERS, INC

VENDOR CODE: 31830800

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
oi D10 - 424M Bz es51000 25 o0

o2 Bip A2 L ($E5, Ti&oe) $ &5, T

Totals: ($88,367.00) $88,367.00

Change Order Payment Suffix: 3,4
Suffix Fund Symboli Amount Earned Retainage Amount Due

252 plo-43em o (4$iL,37200) %) 31200

Totals: ($11,372.00) $11,372.00

Grand Total: | L ($99,739.00) $99,739.00

A N w/8fzei2

Verifiedgj?y DATE

(This Section for Administrative Services Office Use Only)

| Vendor Code 31830800

| Cost Code  3Al

Voucher No.

Cveriedsy 7 v 15 ap




